

VPWP draft proposed timeline

Project	Project team	Jan	Feb	March	April	May
Proposed meetings		Wed 24th	Wed 14th	Wed 21st	Wed 18th	Wed 23rd
CBA: load management project scope	VPWP	start	First draft to 14th meeting	Final draft to 21st meeting, final on 31 March		
CBA: valuation of load management benefits	VPWP			start 22 march	Interim report to 18 April meeting	draft to 23rd May, final 31 May
Allocation of Benefits	Lisa White, Robert Reilly			start 22 march	Interim report to 18 April meeting	draft to 23rd May, final 31 May
Investment incentives	Ron Beatty, Robert Reilly, Lisa White		Meet with Commerce Commission re project scope	ongoing discussions as needed.....		
Contract Issues	Sub-group: Lisa White, Robert Reilly			start 22 march		draft to 23rd May, final 31 May
Physical	Subgroup: Technical Facilitation Working Party				Interim report to 18 April meeting	draft to 23rd May, final 31 May