

ID	Task Name	Duration	Start	Finish	6 18/25	Oct '06 29	Nov '06 16/23/30	Dec '06 6/13/20/27/4	Jan '07 11/18/25	Feb '07 15/22/29	Mar '07 5/12/19/26	Apr '07 2/9/16/23/30	May '07 7/14/21/28	Jun '07 4/11/18/25	Jul '07 2/9/16/23/30	Au 6
1	Withdrawal of r15.1 Notice of Intention	7 days	Thu 12/10/06	Fri 20/10/06												
5	Formal consultation with TP about process and timeline	16 days	Fri 29/09/06	Fri 20/10/06												
13	Transpower submits proposal	0 days	Fri 20/10/06	Fri 20/10/06												
14	Analyse Proposal	35 days	Tue 24/10/06	Mon 11/12/06												
15	EC Board meeting	1 day	Tue 24/10/06	Tue 24/10/06												
16	Publish Proposal and request comments on it (rule 13.3.2)	21 days	Tue 24/10/06	Wed 22/11/06												
17	Publish Proposal and request comments	0 days	Tue 24/10/06	Tue 24/10/06												
18	Receive comments on Proposal	21 days	Wed 25/10/06	Wed 22/11/06												
19	Review comments on Proposal and make draft decision	19 days	Thu 23/11/06	Tue 19/12/06												
20	Analyse comments and alternatives	18 days	Thu 23/11/06	Mon 18/12/06												
21	Prepare Draft Decision and supporting doc.	18 days	Fri 24/11/06	Tue 19/12/06												
22	Special Board meeting	1 day	Tue 19/12/06	Tue 19/12/06												
23	(Best endeavours) ANNOUNCE DRAFT DECISION (Publish notice of intention rule 15.1)	0 days	Wed 31/01/07	Wed 31/01/07												
24	Publish explanatory material (contingency day for announce draft decision)	0 days	Fri 23/02/07	Fri 23/02/07												
25	Public briefings and submissions sought	30 days	Mon 19/02/07	Fri 30/03/07												
26	Board considers submissions and publishes a summary of submissions	32 days	Mon 2/04/07	Tue 15/05/07												
27	Hold public conference (rule 15.4)	3 days	Tue 22/05/07	Thu 24/05/07												
28	Consider matters arising from public conferences	24 days	Mon 28/05/07	Thu 28/06/07												
29	Prepare final decision documents and make final decision by end of July (rule 15.5)	1 day	Tue 31/07/07	Tue 31/07/07												

Project: Draft 'Revised 400kV' project p
Date: Thu 14/06/07

Task		Progress		Summary		External Tasks		Deadline	
Split		Milestone		Project Summary		External Milestone			