
Whirinaki Outage and Testing Programme 
 
Period: 27 October 2009 – 30 September 2010 
Date Issued: 27 October 2009 | Version: 3 
 
 
The following outage programme is agreed by the under signed in accord with clause 5.1 of 
Reserve Generation Capacity Agreement as between the Electricity Commission  (the 
Commission) and Her Majesty the Queen in right of New Zealand (the Owner). 
 
 
Outage programme 
 

Unit MW Nature of Outage Start Date End Date Duration 

1 52 

Maintenance Outage 
and Service Bulletin 
Implementation 24-Oct-09 30-Oct-09 7 days 

 
  
In addition, station-wide outages (156 MW) may be necessary during October 2009 to 
implement software changes for the service bulletins.  
These will be of short duration (approximately 4 hours at a time.)   
Timing for these will be confirmed in advance.  
 
Testing programme 
 

Unit 1 
Full Load Test *  Fri 30/10/2009 
Synch PIVT Run    Wed 9/12/2009 
Part Load PIVT Run    Wed 13/01/2010 
Synch PIVT Run    Wed 10/02/2010 
Synch PIVT Run    Wed 10/03/2010 
Full Load PIVT Run Wed 7/04/2010 
Synch PIVT Run    Wed 5/05/2010 
Synch PIVT Run    Wed 2/06/2010 
Part Load PIVT Run    Wed 7/07/2010 
Synch PIVT Run    Wed 4/08/2010 
Synch PIVT Run  Wed 8/09/2010 
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Unit 2 

PIVT Type Date 
Synch PIVT Run    Wed 18/11/2009 
Synch PIVT Run    Wed 16/12/2009 
Synch PIVT Run    Wed 20/01/2010 
Part Load PIVT Run    Wed 17/02/2010 
Synch PIVT Run    Wed 17/03/2010 
Synch PIVT Run Wed 14/04/2010 
Full Load PIVT Run    Wed 12/05/2010 
Synch PIVT Run    Wed 9/06/2010 
Synch PIVT Run    Wed 14/07/2010 
Part Load PIVT Run    Wed 11/08/2010 
Synch PIVT Run  Wed 15/09/2010 

 
 

Unit 3 
PIVT Type Date 
Synch PIVT Run    Wed 25/11/2009 
Part Load PIVT Run    Wed 23/12/2009 
Synch PIVT Run    Wed 27/01/2010 
Synch PIVT Run    Wed 24/02/2010 
Full Load PIVT Run    Wed 24/03/2010 
Synch PIVT Run Wed 21/04/2010 
Synch PIVT Run    Wed 19/05/2010 
Part Load PIVT Run    Wed 16/06/2010 
Synch PIVT Run    Wed 21/07/2010 
Synch PIVT Run    Wed 18/08/2010 
Full Load PIVT Run  Wed 22/09/2010 

 
* End of outage capacity test and operational check (2 hours). 
 
 
Note: Dates will change following any Market related dispatches. 
 
 
 
 
 

  
 

Brian Bull  Gareth Wilson 
for the Commission  For the Owner  
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