
North Island Grid Upgrade proposal: process

Box 1.1

TP & EC consult 
re new timetable

Box 2.1

Publish Proposal and 
request comments 
(r13.3.2). This may 

include requests that 
Commission consider 

alternatives
(4 weeks)

24 October –
22 November 2006

Box 4

Public briefings 
and submissions 

sought
(6 weeks)

19 February 2007 
– 30 March 2007

Box 6

Hold public 
conference 

(3 days)

22-24 May 
2007

Box 7

Consider 
matters arising 

from public 
conference
(4-6 weeks)

28 May–
28 June 2007

Box 3

Prepare 
draft decision and 
publish notice of 
intention (r15.1)

(4-6 weeks)

23 November –
19 December 

2006 / 31 January 
2007

Box 5

Board 
considers 

submissions 
and publishes a 

summary of 
submissions 
(4-6 weeks)

2 April –
15 May 2007

Box 2

Analyse Proposal

(4 weeks)

24 October –
22 November 2006

Box 2.2 

Analyse comments 
and alternatives 

(r13.3.3)
(4 weeks)

23 November –
19 December 2006

Box 1

Receive Transpower 
Proposal

20 October 2006

Assumptions:
Proposal submitted on 20 October 2006
Proposal is comprehensive and thorough.
After considering any comments or submissions received, 
no substantial new information comes to light.
No cross-submissions process.
A public conference is requested under rule 15.2, and the 
Commission agrees to conduct a public conference in 
accordance with rule 15.4.  
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Box 8

Prepare final 
decision 

documents 
and make 

final decision

By end of July 
2007


	Shorter timeframe option�

